
Slimbridge Flood Risk Group 

Meeting notes from Monday 6th July 

Present: G Simms, M Dibley, Cllr A Joslin, Clerk 

Apologies: Cllrs J Cullimore, A Butcher 

• All main landowners have now been contacted. The school have been given a brief 

for the headteacher to address Gloucestershire County Council. 

• GS will approach both IDB and the contractor who did the culvert to get a ‘ball park’ 

budget figure to begin with 

• GS has put together a letter to send to main landowners to begin discussing 

contributions for the project 

• An official quote can be put together once the spec can be drawn up, with any tenser 

processes required being done too 

• Part of the ditch by the school can be put forward as an educational project with the 

school and Ernest Cook Trust. This is an idea to put forward to see if it is possible. 

• In Autumn, Highways should be carrying out works to the ditch on the A38. This is 

hoped can set a standard of work to go forward with the rest of the ditch clearance. 

• Cllrs A Joslin and A Butcher have been to each household on St Johns Road and 

gave each a letter explaining the ditch situation. This was recieved well.  

• Cllr A Butcher and GS met with a SDC representative to look at the culvert in The 

Close again. Photos were taken and sent and we are now waiting for a report on any 

further works they will do. It seems that the residents own half the ditch as the 

boundary line is in the middle.  

• It was felt that drone shots before and after the works would be good to have to show 

what is achieved at the end of the project 


